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July 27, 1999 

Federal Express 

U.S. Environmental Protection Agency 
2890 Woodbridge Avenue 
Bldg. 209(MS-211) 
Edison, New Jersey 08837 
Attention: Cornell-Dubilier Electronics Site On-Scene Coordinator 

Chief, New Jersey Superfund Branch 
Office of Regional Counsel 
United States Environmental Protection Agency 
290 Broadway, 17th Floor 
New York, New York 10007-1866 
Attention: Cornell-Dubilier Electronics Site Attorney 

Re: Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal 
Action, Index No. II-CERCLA-99-2006 
Progress Report No. 10 

Dear Sirs: 

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of 
Respondents Cornell Dubilier Electronics, Inc. (CDE) and Dana Corporation (Dana), 
ENVIRON Corporation (ENVIRON) is submitting this progress report which summarizes 
activities conducted pursuant to this AOC between July 1, 1999 and July 14, 1999. 

Completed Activities 
During this period, the following activities were completed: 

• Completed preparation of responses to USEPA's June 14, 1999 comments on 
the Removal Action Work Plan for Tier I I Residential Properties (Work Plan), 
including plans for additional verification and characterization sampling 
activities. The responses and sampling plan were submitted to USEPA on July 
12, 1999. 

• Completed detailed excavation plans for each of the seven properties; these 
plans were provided to USEPA with the July 12, 1999 submittal discussed 
above. 
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Ongoing Activities 
During this period, the following activities were initiated and/or are in-progress: 

• Preliminary discussions with a prospective contractor regarding removal action 
implementation and restoration details. 

• Preparation of a request for bid to be issued to prospective remediation 
contractor(s). 

• Follow-up discussions regarding the request for access to Tier I I Property W via 
the Hamilton Industrial Park, and for access to the property adjacent to Tier I I 
Property AA. 

Two-Week Schedule of Planned Activities 
In addition to the ongoing activities, during the next two-week period (July 15, 
1999 through July 28, 1999) the following activities are planned: 

• Scheduling of a meeting with the property owners to discuss the soil excavation 
and restoration plans for each property. This meeting will be scheduled upon 
receipt of preliminary USEPA approval for the Revised Work Plan. The 
detailed excavation and restoration plans will be distributed to each property 
owner prior to this meeting. 

• Distribution of the request for bid to prospective remediation contractor(s) upon 
receipt of approval for the Revised Work Plan. 

One-Month Schedule of Planned Field Activities 
No field activities are currently planned during the next four-week period (July 15, 
1999 through August 11, 1999). The proposed additional verification and 
characterization sampling activities will be scheduled upon receipt of preliminary 
USEPA approval for the Revised Work Plan. 

Please call Mark Nielsen or me at (609) 452-9000 if you should have any questions 
regarding this progress report. 

Sincerely, 

Michael P. Scott 
Principal 
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cc: R. Sanoff, Esq. 
M. Last, Esq. 


